Nebraska Department of Roads Date: 06.10.2016 Nebraska Department of Roads Date: 06.10.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID:  4828X Vendor ID: 1468 TRAFCON, INC. Contract ID:  4828X Vendor ID: 1468 TRAFCON, INC.
Est Number: 0001 Pay Period End Date:  05.28.2016 Est Number: 0001 Pay Period End Date:  05.28.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 4 - DISTRICTWIDE STRIPING Estimate Type: PROG Current Contract Amt Total Earnings $373,206.22 $.00 $373,206.22
$418,214.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $373,206.22 $.00 $373,206.22
ontractor: Date Lot 04.14.2016 $418.214.00 Retainage $.00 $.00 $.00
TRAFCON, INC. ateLet:  04.14. Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“dej- g:zgzgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 80268 ! 89% Net Earnings $373,206.22 $.00 $373,206.22
Date Notice for Work to )
Begin: 05.16.2016 % Time Comp
LINCOLN NE 68501-0268 gin: 5.8 309  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.17.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1776 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42828 000 HSIP-D4(107) 00D4  263.32 280.25 SPECIALTY Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $373,206.22 $.00 $373,206.22
Project Manager District Engineer
Klein, Eric N. 06.08.2016 Meyer, Keith 06.08.2016
Construction Engineer Controller
Halstead, Kerri 06.09.2016 Burling, Laurie 06.09.2016
Controller
Burling, Laurie 06.09.2016
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Est Number: 0001 Pay Period End Date:  05.28.2016 Est Number: 0001 Pay Period End Date:  05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 7520.00 200.00 5.000 1,000.00
0001 0001 0001.08 0.50 6,400.000 3,200.00 ARROW, PREFORMED PAVEMENT MARKING EACH 5.000 1,000.00
BARRICADE, TYPE Il BDAY 6,400.000 3,200.00 0.000 0.00
4,524.000 2,262.00 0.000 0.00
4,524.000 2,262.00 0010 0010 L860.50 1,500.00 1.000 1,500.00
0002 0002 0001.10 1.50 156.000 234.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
BARRICADE, TYPE IIi BDAY 156.000 234.00 CONTRACTOR COMPLIANCE 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0.000 0.00 GROUP 8 SPECIALTY Contracted 418,214.00
0003 0003 0001.75 2.00 600.000 1,200.00 Current 418.214.00
TEMPORARY SIGN DAY EACH 600.000 1,200.00 In place 373,206.22
147.000 294.00 This Estimate 373,206.22
147.000 294.00 Totals for contract Contracted 418,214.00
0004 0004 0001.90 0.50 952.000 476.00 Current 418,214.00
SIGN DAY EACH 952.000 476.00 In place 373,206.22
0.000 0.00 This Estimate 373,206.22
0.000 0.00
0005 0005 0002.74 0.79  477,600.000 377,304.00
PERMANENT PAVEMENT MARKING LF 477,600.000 377,304.00
435,258.500 343,854.22
435,258.500 343,854.22
0006 0006 0002.75 2.00 15,000.000 30,000.00
PERMANENT PAVEMENT MARKING LF 15,000.000 30,000.00
. 11,178.000 22,356.00
12 11,178.000 22,356.00
0007 0007 0002.97 40.00 20.000 800.00
FLASHING ARROW PANEL DAY 20.000 800.00
11.000 440.00
11.000 440.00
0008 0008 0030.80 2,500.00 1.000 2,500.00
MOBILIZATION LS 1.000 2,500.00
1.000 2,500.00
1.000 2,500.00







